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Field Note Record
Contract No. Station Mile/Line: C/S

008127 Project Limits Project Limits

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 9/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

9/5/2019

E. Knudson

9/24/2019

Colton Peyser 9/5/19

Bid Item 6
Removal of Structure and Obstruction 

Previous Estimate for Remove Drainage Pipe was at 94.44%. Bringing it up to 100% this estimate. Contractor completed removing all drainage 
pipes. 

100% - 94.44% = 5.56%  

Amount = $45,000.00 x 5.56% = $2,500.00

Previous Estimate for Remove Drainage Structure was at 96.55%. Bringing it up to 100% this estimate. Contractor completed removing all 
drainage structures. 

100% - 96.55% = 3.45%

Amount = $50,000.00 x 3.45% = $1,724.14

NOTE: Wire Mesh Slope Protection was partially deleted in the CRIP and remainder was left on the slope. 

TOTALS= $2,500.00 + $1,724.14 = $4,224.14

OK TO PAY $4,224.14
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